COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 20/ 2020

ESTI MATE SUMVARY 11:28:59
CONTI D C21256 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 21256- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 105.0 DAYS TI ME ALLOW 154 WORK DAYS
US24 - 8TH ST TO WEST OF MANI TQU PERCENT TI ME: 68.18 ORI G TI ME ALLOW 154 WORK DAYS

PROJECT NO STMD242- 077
US24 - 8TH ST TO MEST OF MANI TOU SPRI NGS

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 20/ 2020 DATE TI ME STARTED 06/10/2019
P.O. BOX 659 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 24/ 2019
DATE AWARDED 04/ 18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/06/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746-2426 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 10, 768, 066. 57 PARTI Cl PATI NG $  7,828,239.72 $ 1, 280, 022. 65
AWARD PRQJECT AMT: $ 9,699, 261.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 72.70% TOTAL EARNI NGS 7,828, 239. 72 1,280, 022. 65
FUNDS AVAI LABLE: $ 2,939,826.85 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 7,828, 239. 72 1, 280, 022. 65
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 145, 488. 92 0.00

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 7,682, 750. 80 1, 280, 022. 65

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 7,682, 750. 80 1, 280, 022. 65

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 o 1,7278(7),70725 s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00201

202- 00203

202- 00206

202- 00220

202- 00240

202- 00246

202- 00250

202-01130

202- 01300

202- 06000

C21256

*Renova

Renova

Renpva

Renova

Renpva

*Reroval

*Renova

*Renoval

*Renova

*Renoval

Renpva

21256-BI D
STMD242- 077

ROADWAY 21256

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON
Del i neat or
Curb

Curb and Cutter

Concrete Curb Ranp

Mat

Asphal t

Asphalt Mat (Pl aning)

Asphal t Mat (Pl ani ng) (Special)

Pavenent

Mar ki ng

Guardr ai

Type 3

End Anchor age

Det our

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
284. 000
EACH
7. 00000
3, 467. 000
LF
5. 00000
5. 000
LF
2. 50000
9. 000
sy
12. 00000
997. 000
5%
15. 00000
270, 870. 000
5%
2. 00000
6, 241. 000
5%
12. 00000
169, 548. 000
SF
0. 52000
6, 273. 000
LF
2. 75000
11. 000
EACH
220. 00000
1. 000
LS

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

231, 049. 000
39, 821.

270, 870

000
000

000
000
000

4,322
1,919
6, 241.

2,401. 000
4,923

7,324

000
000

4,597
1,676
6, 273.

000
000
000

9. 000
2.000
11.000

0. 000
1. 000
1. 000
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ESTI MATE RUN 05/ 20/ 2020

14, 955

79, 642

23,028

2,559

4,609

440.

1,000

.00

.00

.00

.00

00

00

00

96

00

00

11:28: 59

AMOUNT

14, 955

541, 740

74,892

3, 808

17, 250

2,420

1, 000

.00

.00

.00

.00

00

00

00

48

75

00

00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 00060

203- 01500

203- 01594

203- 01597

207- 00205

208- 00002

208- 00020

208- 00045

208- 00070

208- 00103

208- 00105

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

ROADWAY 21256

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Conbi nati on Loader

*Pot hol i ng

*Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
329. 000
cy
55. 00000
20. 000
HOUR
135. 00000
20. 000
HOUR
75. 00000
40. 000
HOUR
204. 00000
194. 000
cy
31. 50000
925. 000
LF
4. 50000
380. 000
LF
2. 75000
1. 000
EACH
2, 000. 00000
1. 000
EACH
3, 750. 00000
200. 000
HOUR
50. 00000
40. 000
HOUR

105. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
33.
33.

500
500
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ESTI MATE RUN 05/ 20/ 2020

270.

1,045

3,517

.00

.00

.00

.00

.00

00

00

.00

.00

.00

50

11:28:59

AMOUNT

2, 857

1, 045

2,000

3,750

8, 825

3,517

.00

.00

.00

.00

.00

50

00

00

00

00

50



CONTI D

ROADWAY 21256

CAT NO0200

0115 208-00106

0120

208- 00107

0125

208- 00300

0130

210- 04200

0135

212-00006

0140

212-00032

0145

213- 00004

0150

213- 00061

0155

240- 00010

0160

240- 00020

0165 304-06007

C21256
21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Tenporary Berns

*Adj ust Guardrail

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

of Nests

*Renoval

Netting

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
150. 00000
60. 000
HOUR
100. 00000
200. 000
LF
20. 00000
655. 000
LF
16. 00000
0. 400
ACRE
884. 50000
0. 400
ACRE
2, 325. 00000
0. 400
ACRE
2, 800. 00000
80. 000
LB
2. 75000
0. 000
HOUR
104. 50000
0. 000
%
3. 00000
462. 000
cy

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 500
0. 000
. 500

7.500
1. 000
8. 500

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
442. 000
462. 000
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ESTI MATE RUN 05/ 20/ 2020

100

44, 200

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:28:59

AMOUNT

26, 925

850.

10, 480

46, 200

00

00

.00

00

.00

.00

.00

.00

.00

.00

00



CONTI D:

PREV QTY/

ROADWAY 21256

CAT NO0200

0170 304-08002

0175

403- 00720

0180

403- 34721

0185

403- 34871

0190

411-10255

0195

506- 01020

0200

606- 00301

0202

606- 00350

0205

606- 01340

0206

900- 00007

0208 614-85130

C21256
21256-BID
STMD242- 077

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

DESCRI PTI ON

Aggregat e Base Course (Shoulder Material)

*Hot M x Asphal t

* Hot

M x Asphal t

*Hot M x Asphal t

(Pat ching) (Asphalt)

(Grading SX) (75) (PG 58-28)

(Grading SX) (100) (PG 76-28)

*Enul si fied Asphalt (Sl ow Setting)

Geogri d Reinforcenent

*Quardrail

Cdr ai |

Ty 3 (D (6-3)

*End Anchorage Type 3D

Added Item (Each)/ Reset

Type 3 (6-3 Post Spacing) (31" MSS)

Quadguard End Treat nent

I mpact Atten (Quadguard I1)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
665. 000
cy
95. 00000
500. 000
TON
155. 75000
1, 080. 430
TON
95. 50000
38, 017. 000
TON
84. 25000
13, 880. 000
GAL
3. 00000
1, 115. 000
%
5. 00000
5, 975. 000
LF
23. 00000
950. 000
LF
35. 76710
6. 000
EACH
800. 00000
1. 000
EACH
8, 728. 75000
1. 000
EACH

29, 952. 00000

QrY TH'S PERI OD
QTY TO DATE

23.
1, 056.
1, 080.

29, 733.
0.
29, 733.

9, 751.
. 000
9, 916.

1, 115.
1, 115.

4,424,
1, 551.
5, 975.

. 000
. 000
. 000

. 430
. 470
. 900

860
570
430

580
000
580

000

000

. 000

000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 20/ 2020

61, 180.

17, 205.

100, 902.

495.

5, 575.

35, 673.

29, 952.

00

70

44

.00

00

00

.00

.00

.00

00

11:28:59

AMOUNT

61, 180.

45, 774.

103, 181.

2,505, 054.

29, 748.

5, 575.

137, 425.

33, 978.

4, 000.

8, 728.

29, 952.

00

93

07

12

00

00

00

75

00

75

00



CONTI D:

CAT NO0200

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

606- 01370

606- 01380

606- 02005

608- 00010

609- 60011

612- 00001

612- 00002

612- 00003

612-00021

612- 00041

612-00042

C21256
21256-BID
STMD242- 077

ROADWAY 21256

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*Transition Type 3H

*End Anchorage (Fl ared)

*Concrete Curb Ranp

*Curb Type 6 (Section M

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

(Type I)

(Type 11)

(Type 111)

(Type 1) (Barrier)

(Flexible) (Type 1)

(Flexible) (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
EACH
3, 100. 00000
10. 000
EACH
1, 600. 00000
5. 000
EACH
2, 300. 00000
15. 000
%
190. 00000
3, 497. 000
LF
8. 50000
419. 000
EACH
16. 00000
207. 000
EACH
17. 25000
82. 000
EACH
18. 00000
76. 000
EACH
55. 00000
6. 000
EACH
55. 00000
5. 000
EACH

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
5. 000
9. 000

5. 000
5. 000
10. 000

4.000
1. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 20/ 2020

15, 500.

8, 000.

2, 300.

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

11:28:59

AMOUNT

27, 900.

16, 000.

11, 500.

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0265 625-00000  *Construction Surveying 1. 000 0.880
LS 0. 070 2,989. 00
42, 700. 00000 0. 950 40, 565. 00
0270 626- 00000 *Mobi | i zati on 1. 000 0.910
LS 0. 000 0. 00
960, 000. 00000 0.910 873, 600. 00
0275 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 494. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0280 627-00011 *Pavenent Mar ki ng Paint (Waterborne) 2, 055. 000 1, 534. 000
GAL 521. 000 16, 151. 00
31. 00000 2, 055. 000 63, 705. 00
0285 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 16, 131. 000 0. 000
SF 0. 000 0.00
11. 00000 0. 000 0. 00
0290 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 1, 368. 000 511. 500
(Wor d- Synbol )
SF 562. 000 8,992. 00
16. 00000 1, 073. 500 17,176. 00
0295 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 990. 000 3, 987. 000
Li ne
) SF 556. 000 6,116. 00
11. 00000 4,543. 000 49, 973. 00
0300 630-00000 *Fl aggi ng 2, 302. 000 1, 763. 250
HOUR 0. 000 0. 00
32. 00000 1,763. 250 56, 424. 00
0305 630-00007 *Traffic Control Inspection 80. 000 55. 000
DAY 1.000 312. 00
312. 00000 56. 000 17,472.00
0310 630-00012 *Traffic Control Management 200. 000 129. 000
DAY 27.000 35, 370. 00
1, 310. 00000 156. 000 204, 360. 00
0315 630-00031 *Courtesy Patrol 600. 000 214.750
HOUR 215.900 26, 987. 50

125. 00000 430. 650 53, 831. 25



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0320 630-00040 Traffic Incident Managenment Plan Devel opnent 1.110 0. 500
LS 0. 499 249.50
500. 00000 0.999 499. 50
0325 630-00041  Traffic Incident Management Plan |nplementation 6. 500 2.500
MON 3. 350 1, 005. 00
300. 00000 5. 850 1, 755. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 1.500
EACH 1. 200 360. 00
300. 00000 2.700 810. 00
0335 630-80336 *Barricade (Type 3 M B) (Tenporary) 8. 000 3. 000
EACH 2.400 192. 00
80. 00000 5. 400 432.00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 26. 000
EACH 23.500 705. 00
30. 00000 49.500 1, 485. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000 27.500
EACH 24.700 864. 50
35. 00000 52. 200 1,827.00
0350 630-80348 *Construction Information Sign 4.000 2.000
EACH 1. 600 352.00
220. 00000 3. 600 792. 00
0355 630- 80355 *Portabl e Message Sign Panel 6. 000 1.500
EACH 1.200 4,464.00
3, 720. 00000 2.700 10, 044. 00
0360 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 2.100 3,318.00
1, 580. 00000 3. 600 5, 688. 00
0365 630-80360  *Drum Channelizi ng Device 104. 000 50. 500
EACH 40. 400 686. 80
17. 00000 90. 900 1, 545. 30
0370 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0375

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

630- 80370

630-80371

630- 80380

630- 80511

630- 85010

630- 85041

700- 70010

700-70011

700- 70012

700- 70016

700- 70019

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

ROADWAY 21256

Concrete Barrier (Tenporary)

Reset Concrete Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 960. 000
LF
50. 00000
4,584. 000
LF
12. 00000
500. 000
EACH
10. 00000
1. 000
LS
3, 500. 00000
3. 000
EACH
5, 750. 00000
255. 000
DAY
440. 00000
100, 000. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
125, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
50, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

480. 000
384. 000
864. 000

1, 128. 000
2,997. 600
4,125. 600

175. 000
140. 000
315. 000

0. 000
0. 000
0. 000

1.500
1. 200
2.700

177. 000
17. 000
194. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 745. 840
0. 000
3, 745. 840

0. 000
0. 000
0. 000

Page 9
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19, 200

35, 971.

1,400

6, 900

7,480

00

20

00

.00

00

00

.00

.00

.00

.00

.00

11:28:59

AMOUNT

43, 200

49, 507

3,150

15, 525

85, 360

3,745

00

20

00

.00

00

00

.00

.00

.00

84

.00



CONTI D:

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 10
ESTI MATE RUN 05/ 20/ 2020

CAT NO0200

0430 700-70023

0435 700-70025

0440 700-70210

0445 700- 70380

CAT NO0201

0450 201-00001

0455

202- 00010

0460

202- 00024

0465

202- 00027

0470

202- 00090

0475 202-00195

ROADWAY 21256

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Lights (Reset Light Standard)

F/ A Erosion Control

ROADWAY 21256 Part B

Clearing and Grubbing

Renoval of Tree

Renoval of Enbanknment Protector Type 5

Renoval of Riprap

*Renmpoval of Delineator

Renoval of Medi an Cover

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19, 200. 000
FA
1. 00000
80, 000. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
CAT 0200
0. 800
ACRE
14, 000. 00000
29. 000
EACH
175. 00000
1. 000
EACH
800. 00000
300. 000
sy
25. 00000
19. 000
EACH
7.00000
1, 245. 000
%

3. 00000

CURRENT AMI $ 7,286, 705.58 $

11: 28: 59
PREV QTY/ AMOUNT
QrY TH S PERI OD TH S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00

632,215.10$ 5, 384, 985. 94

0. 800
0. 000 0.00

0. 800 11, 200. 00

5. 000
0. 000 0. 00
5. 000 875. 00

1. 000
0. 000 0.00
1. 000 800. 00

300. 000
0. 000 0. 00

300. 000 7, 500. 00

0. 000
0. 000 0.00
0. 000 0.00

1, 226. 000
0. 000 0. 00

1, 226. 000 3,678. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0480 202-00200 Renoval of Sidewal k 214. 000 214.000
Sy 0. 000 0. 00
6. 00000 214.000 1, 284. 00
0485 202-00203 Renoval of Curb and Cutter 2,601. 000 2,578.000
LF 0. 000 0. 00
2.50000 2,578. 000 6, 445. 00
0490 202- 00206 Renoval of Concrete Curb Ranp 52. 000 52. 000
Sy 0. 000 0. 00
12. 00000 52. 000 624. 00
0495 202-00220 Renoval of Asphalt Mat 1, 781. 000 1,372.000
5% 0. 000 0. 00
15. 00000 1,372.000 20, 580. 00
0500 202-00250 *Renoval of Pavenent Marking 7,381. 000 1, 490. 000
SF 0. 000 0. 00
0.52000 1, 490. 000 774.80
0505 202-00810 *Renoval of Gound Sign 15. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0510 202-00821 *Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0515 202-00827 *Renoval of Pull Box 4.000 4. 000
EACH 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0520 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0525 202-01130 *Renoval of Guardrail Type 3 1, 236. 000 812. 000
LF 0. 000 0. 00
2. 75000 812. 000 2,233.00
0530 202-01300 *Rerpval of End Anchorage 4.000 1. 000
EACH 0. 000 0. 00

220. 00000 1. 000 220. 00



CONTI D: C21256

PCN: 21256-BID

PRQIECT STMD242- 077

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 ROADWAY 21256 Part B

0535 203-00000 Uncl assi fied Excavation

0540 203-01597 *Pot hol i ng

0545 207-00205  *Topsoi

0550 208- 00008 *Erosi on Log Type 2 (12 Inch)
0555 208- 00035 *Aggr egat e Bag

0560 208-00045 Concrete Washout Structure

0565 208-00070 Vehi cl e Tracki ng Pad

0570 208-00103 Renoval and Disposal of Sedi ment
0575 208-00105 Renoval and Di sposal of Sedinent
0580 208-00106 *Sweepi ng (Sedi ment Renoval )
0585 208-00207 Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 596. 000
cY
50. 00000
120. 000
HOUR
204. 00000
350. 000
cY
31. 50000
6, 650. 000
LF
7.50000
635. 000
LF
6. 75000
2.000
EACH
2, 000. 00000
4.000
EACH
3, 750. 00000
(Labor) 500. 000
HOUR
50. 00000
( Equi prent ) 600. 000
HOUR
105. 00000
300. 000
HOUR
150. 00000
135. 000
DAY

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 299. 000
297. 000
1, 596. 000

26. 250
0. 000
26. 250

0. 000
0. 000
0. 000

2,370. 000
1, 090. 000
3, 460. 000

635. 000
0. 000
635. 000

2.000
0. 000
2.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
49. 250
49. 250

32. 000
5. 000
37.000

Page 12

ESTI MATE RUN 05/ 20/ 2020

14, 850

8,175

7,387

250.

00

.00

.00

00

.00

.00

.00

.00

.00

50

11:28:59

AMOUNT

79, 800

5, 355

25, 950

4,286

4, 000

15, 000

7,387

1, 850.

00

00

.00

00

25

00

00

.00

.00

50

00



CONTI D

CAT NO0201

0590

0595

0600

0605

0610

0615

0620

0625

0630

0635

0640

208- 00400

210- 00815

210- 01000

211- 03005

212-00006

212-00032

213- 00002

213- 00061

214- 00205

214-00350

216- 00201

C21256

21256-BID
STMD242- 077

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY 21256 Part B
Water Control 1. 000
LS
45, 000. 00000
*Reset Sign Panel 1. 000
EACH
250. 00000
*Reset Fence 494. 000
LF
25. 50000
Dewat eri ng 1. 000
LS
15, 000. 00000
*Seedi ng (Native) 0. 800
ACRE
884. 50000
*Soi | Conditioning 0. 800
ACRE
2, 325. 00000
*Mil ching (Weed Free Hay) 0. 800
ACRE
3, 250. 00000
*Mul ch Tackifier 160. 000
LB
2.75000
*Deci duous Tree (5 Gallon Container) 29. 000
EACH
110. 00000
*Deci duous Shrub (5 Gallon Contai ner) 34.000
EACH
55. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 100. 000
Cl ass

SY
2.75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:28:59

AMOUNT

45, 000

15, 000

1, 625.

00

.00

.00

00

.00

.00

00

.00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0645 216-00301 *Turf Reinforcement Mat (Cl ass 1) 10. 000 0. 000
Sy 0. 000 0. 00
13. 00000 0. 000 0. 00
0650 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0655 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0660 304-06000  Aggregate Base Course (Cl ass 6) 2, 000. 000 791. 000
TON 787.810 47, 268. 60
60. 00000 1,578.810 94, 728. 60
0665 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 35. 000 0. 000
TON 0. 000 0. 00
155. 75000 0. 000 0. 00
0670 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 867. 000 336. 950
TON 0. 000 0. 00
95. 50000 336. 950 32,178.73
0675 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 446. 000 0. 000
TON 0. 000 0. 00
84. 25000 0. 000 0. 00
0680 411-10255 *Enulsified Asphalt (Sl ow Setting) 260. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0685 503-00018 *Drilled Shaft (18 Inch) 18. 000 18. 000
LF 0. 000 0. 00
295. 00000 18. 000 5,310. 00
0690 503-00036 *Drilled Shaft (36 Inch) 15. 000 15. 000
LF 0. 000 0. 00
395. 00000 15. 000 5,925. 00
0695 503-00042 *Drilled Shaft (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00

425. 00000 17. 000 7,225.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0700 503-00048 *Drilled Shaft (48 Inch) 44.000 44.000
LF 0. 000 0. 00
475. 00000 44.000 20, 900. 00
0705 503-00054 *Drilled Shaft (54 Inch) 0. 000 0. 000
LF 0. 000 0. 00
535. 00000 0. 000 0.00
0710 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 287.500 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0715 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
3,100. 00000 0. 000 0.00
0720 606-01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0725 606- 02005 *End Anchorage (Fl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0730 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0735 608-00000 *Concrete Sidewal k 735. 000 319. 000
SY 7.000 350. 00
50. 00000 326. 000 16, 300. 00
0740 608-00010 *Concrete Curb Ranp 102. 000 58. 000
5% 44.000 8, 360. 00
190. 00000 102. 000 19, 380. 00
0745 609-21011 *Curb and CGutter Type 2 (Section I-M 2,499. 000 238. 000
LF 1, 656. 000 26, 910. 00
16. 25000 1, 894. 000 30, 777. 50
0750 609-21013 *Curb and CGutter Type 2 (Section I-M (Special) 364. 000 364. 000
LF 0. 000 0. 00

28. 00000 364. 000 10, 192. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0755 609-21020 *Curb and CGutter Type 2 (Section Il-B) 92. 000 92. 000
LF 0. 000 0. 00
28. 00000 92. 000 2,576. 00
0760 609-21021 *Curb and CGutter Type 2 (Section II-M 1, 079. 000 1, 079. 000
LF 0. 000 0. 00
21. 00000 1, 079. 000 22,659. 00
0765 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 7,031. 000 158. 000
SF 961. 000 10, 571. 00
11. 00000 1, 119. 000 12, 309. 00
0770 612-00001  *Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0775 612-00002  *Delineator (Type II) 15. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0. 00
0780 612-00003 *Del i neator (Type II1I) 7.000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0785 613-00206 *2 Inch Electrical Conduit (Bored) 540. 000 369. 000
LF 0. 000 0. 00
18. 50000 369. 000 6, 826. 50
0790 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 711.000
LF 0. 000 0. 00
19. 00000 711. 000 13, 509. 00
0795 613-07005 *Type Five Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
1,112. 00000 5. 000 5, 560. 00
0800 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0805 613-13006 *Lumi naire (LED) (6,000 Lunens) 4,000 4. 000
EACH 0. 000 0. 00

885. 00000 4. 000 3, 540. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0810 614-00011 *Sign Panel (Class I) 139. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0815 614-00012 *Sign Panel (Class I1) 173. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0.00
0820 614-00014  *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0825 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0830 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0835 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
615. 00000 8. 000 4,920.00
0840 614-70336 *Traffic Signal Face (12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00
760. 00000 16. 000 12, 160. 00
0845 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
900. 00000 6. 000 5, 400. 00
0850 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
21, 150. 00000 1. 000 21, 150. 00
0855 614-72860 *Pedestrian Push Button 3.000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0860 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 5. 000
EACH 0. 000 0. 00

1, 105. 00000 5. 000 5,525. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0865 614-72886 *Intersection Detection System (Camnera) 4.000 4.000
EACH 0. 000 0. 00
6, 300. 00000 4. 000 25, 200. 00
0870 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
19, 200. 00000 1. 000 19, 200. 00
0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
19, 950. 00000 1. 000 19, 950. 00
0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
20, 250. 00000 1. 000 20, 250. 00
0885 614-81525 *Traffic Signal-Light Pole Steel (2-25&0 Foot Mast 1. 000 1.000
Ar
" EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0890 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0895 614-86800  *Uninterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0900 614-87412 *Fiber Optic Cable (Single Mdde) (12 Strands) (Install 25. 000 25. 000
Onl
y) LF 0. 000 0. 00
20. 00000 25. 000 500. 00
0905 615-00150 Embanknent Protector (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2,000. 00000 1. 000 2,000. 00
0910 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 148. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0915 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inlaid) 5, 651. 000 0. 000
SF 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0920 627-30405 *Preformed Thernopl astic Pavement MarKking 303. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0925 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1, 600. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0930 630- 00000 *Fl aggi ng 796. 750 267. 250
HOUR 529. 500 16, 944. 00
32. 00000 796. 750 25, 496. 00
0935 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0940 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 2. 000
EACH 1.600 48. 00
30. 00000 3. 600 108. 00
0945 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 7.500
EACH 6. 000 210. 00
35. 00000 13.500 472.50
0950 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 1.600 5,952. 00
3, 720. 00000 3. 600 13, 392. 00
0955 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
yPe) EACH 0. 900 1, 422.00
1, 580. 00000 0. 900 1,422.00
0960 630-80360 *Drum Channel i zi ng Devi ce 75. 000 1.000
EACH 26. 000 442.00
17. 00000 27.000 459. 00
0965 630-80370 Concrete Barrier (Tenporary) 2,568. 000 1,284.000
LF 1, 027. 200 51, 360. 00
50. 00000 2,311. 200 115, 560. 00
0970 630-80371 Reset Concrete Barrier (Tenporary) 4, 464. 000 1, 782. 000
LF 2, 235. 600 26, 827. 20

12. 00000 4,017. 600 48, 211. 20



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0975 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
0980 630-85010 I mpact Attenuator (Tenporary) 5. 000 2.000
EACH 1. 600 9, 200. 00
5, 750. 00000 3. 600 20, 700. 00
0985 630-85041 *Mbbi | e Attenuator 30. 000 26. 000
DAY 4. 000 1, 760. 00
440. 00000 30. 000 13, 200. 00
0990 632-00000 Ni ght Work Lighting 1. 000 0. 500
LS 0. 000 0.00
40, 000. 00000 0.500 20, 000. 00
0995 700- 70195 F/A Uilities and Miintenance of Field Facilities 75, 000. 000 40, 801. 760
FA 0. 000 0.00
1. 00000 40, 801. 760 40, 801. 76

CAT 0201 CURRENT AMI $ 1,738,568.22% 238,287.308% 1,062, 641. 34
CAT NO0300 STRUCTURES 21256

1000 202-00425 Renoval of Bridge Railing 2,314. 000 1, 465. 000
LF 849. 000 6, 792. 00
8. 00000 2,314.000 18,512. 00
1005 202-00453  *Renpval of Portions of Present Structure (Class 2) 505. 550 379. 550
SY 126. 000 44,100. 00
350. 00000 505. 550 176, 942. 50
1010 202-00460 *Renoval of Portions of Present Structure (C ass 3) 25. 000 1. 260
SY 0. 000 0. 00
1, 000. 00000 1.260 1, 260. 00
1015 206- 00065 *Structure Backfill (FlowFill) 4.000 0. 000
cY 0. 000 0.00
1, 750. 00000 0. 000 0. 00
1020 515-00120  *Waterproofing (Menbrane) 5, 338. 000 3, 466. 000
5% 0. 000 0. 00

19. 25000 3, 466. 000 66, 720. 50



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES 21256

1025 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 789. 000 168. 000
LF 0. 000 0. 00
192. 00000 168. 000 32, 256. 00
1030 601- 03040 *Concrete Cass D (Bridge) 47.000 26. 000
cY 0. 000 0. 00
1, 600. 00000 26. 000 41, 600. 00
1035 601- 03057 *Concrete C ass DR 59. 000 18.700
cY 37. 000 83, 250. 00
2, 250. 00000 55. 700 125, 325. 00
1040 601-51005 Gal vani ¢ Anodes 2,310. 000 468. 000
EACH 403. 000 6, 649. 50
16. 50000 871. 000 14,371.50
1045 602- 00000 Rei nforcing Steel 5, 245. 000 4,343.190
LB 47.000 176. 25
3. 75000 4,390. 190 16, 463. 21
1050 606-11010 *Bridge Rail Type 10R 2,314. 000 1, 284. 000
LF 1, 030. 000 180, 250. 00
175. 00000 2,314. 000 404, 950. 00

CAT 0300 CURRENT AMI $ 1,152,382.75$% 321,217.75% 898, 400. 71
CAT NO0301 STRUCTURES 21256 Part B

1055 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 780. 000 0. 000
Sy 0. 000 0.00
12. 00000 0. 000 0. 00
1060 202-00425 Renoval of Bridge Railing 312. 000 172. 000
LF 0. 000 0. 00
8. 00000 172. 000 1, 376. 00
1065 202-00453  *Renopval of Portions of Present Structure (Class 2) 24. 000 0. 000
5% 0. 000 0.00
350. 00000 0. 000 0. 00
1070 202-00460 *Renoval of Portions of Present Structure (C ass 3) 5. 000 0. 000
SY 0. 000 0. 00

1, 000. 00000 0. 000 0.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21256-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STMD242- 077 ESTI MATE NO: 0009 11: 28: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES 21256 Part B

1075 202-00502  *Renoval of Portions of Present Structure 23.000 23.000
(&% 0. 000 0.00
950. 00000 23.000 21, 850. 00
1080 206- 00000 Structure Excavation 460. 000 460. 000
cY 0. 000 0. 00
55. 00000 460. 000 25, 300. 00
1085 206- 00065 *Structure Backfill (FlowFill) 15. 000 15. 000
(&% 0. 000 0.00
1, 750. 00000 15. 000 26, 250. 00
1090 206-00100 Structure Backfill (Cdass 1) 0. 000 0. 000
cY 0. 000 0. 00
70. 00000 0. 000 0. 00
1095 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00
0. 01000 0. 000 0. 00
1100 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0. 00
1105 210-01000 *Reset Fence 76. 000 0. 000
LF 0. 000 0.00
25. 50000 0. 000 0. 00
1110 420-00112 Ceotextile (Drainage) (Cass 1) 1, 308. 000 302. 000
SY 0. 000 0. 00
3. 00000 302. 000 906. 00
1115 502-11274 Steel Piling (HP 12x74) 286. 000 286. 000
LF 0. 000 0.00
225. 00000 286. 000 64, 350. 00
1120 506-00224 Riprap (24 Inch) 1, 012. 000 200. 000
cY 461. 000 46, 100. 00
100. 00000 661. 000 66, 100. 00
1125 506-00612 Matrix Riprap (12 Inch) 120. 000 24.000
CcY 96. 000 28, 800. 00

300. 00000 120. 000 36, 000. 00



CONTI D:

C21256
21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUN 05/ 20/ 2020

CAT NO0301

1130 515-00120

1135 515-00400

1140 601-03040

1145 601-06100

1150 601-51005

1155 602-00000

1160 602-00020

1165 606-11010

CAT NO0400

1170 620-00002

1175 620-00012

STRUCTURES 21256 Part B

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

*Concrete Cl ass D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

*Bridge Rail Type 10R

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

ESTI MATE NO: 0009 11:28: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
579. 000 0. 000
sy 0. 000 0. 00
19. 25000 0. 000 0. 00
52. 000 0. 000
sy 0. 000 0. 00
55. 75000 0. 000 0. 00
98. 010 98. 010
oY 0. 000 0. 00
1, 600. 00000 98. 010 156, 816. 00
4. 000 0. 000
oy 4.000 12, 000. 00
3, 000. 00000 4.000 12, 000. 00
145. 000 0. 000
EACH 85. 000 1, 402. 50
16. 50000 85. 000 1, 402. 50
3, 493. 000 3, 493. 000
LB 0. 000 0. 00
3. 75000 3, 493. 000 13, 098. 75
16, 460. 000 15, 175. 000
LB 0. 000 0. 00
1. 50000 15, 175. 000 22, 762. 50
156. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 556,410.02$  88,302.50% 448,211.75
1.000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1.000 17, 500. 00
1.000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1.000 11, 000. 00
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CONTI D: C21256
PCN: 21256-BID ESTI MATE RUN 05/ 20/ 2020
PRQIECT STMD242- 077 ESTI MATE NO 0009 11:28: 59

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1180 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2, 750. 00000 2.000 5, 500. 00
CAT 0400 CURRENT AMT $ 34,000.00 % 0.00% 34, 000. 00

PRQJECT TOTAL CURRENT AMI $10, 768, 066.57 $ 1, 280, 022. 65 $ 7, 828, 239. 74



